

CITY OF WILLIAMSPORT, PA RESOLUTION

RESOLUTION # 9059

DATE 8-6-20


TITLE

A RESOLUTION APPROVING CHANGE ORDER #1 TO THE 2019 STREET RECONSTRUCTION PROJECT


WHEREAS, City Council awarded the contract for the 2019 Street Reconstruction project to Big Rock Paving, LLC in the amount of \$1,219,097.50.

BE IT HEARBY RESOLVED, that the City Council of the City of Williamsport approves Change Order #1 to the contract in the amount of \$198,988 in order to pave the RVT and Streets and Parks parking lot in its entirety (less the brush pile area and the police confiscated vehicle area) for an adjusted contract amount of \$1,418,085.50 to the 2019 Street Reconstruction Project. Funds for this work have been obtained via a CCA grant. The additional work will be performed by Big Rock Paving, LLC.

Approved



City Clerk



President



CITY OF WILLIAMSPORT

CHANGE ORDER

PROJECT: 2019-2020 Street Reconstruction Project	CHANGE ORDER NUMBER: 1
OWNER: City of Williamsport	CONTRACT NUMBER: 2019-01
CONTRACTOR: Big Rock Paving, LLC	CONTRACT DATE: 4/2/2020
	CONTRACT AMOUNT: \$1,219,097.50

It is hereby agreed this ____ day of _____, 20__, subject to the provisions of the above reference contract and specifications, to make the following changes to the Contract Documents:

This work order is for a complete asphalt overlay of the entire River Valley Transit and Williamsport Streets and Parks parking lot. The fenced off brush pile area and fenced off police confiscated car area are excluded from the project.

The work will include any required milling operations at tie-ins, any required bituminous scratch course, and all necessary 9.5mm bituminous wearing course needed to complete the project area.

A lump sum estimate for the project was given by Big Rock Paving, LLC, of **\$198,988.**

The changes result in the following adjustment of Contract Price:

Contract Price Prior to this Change Order:	<u>\$1,219,097.50</u>
Net (Increase) resulting from this Change Order:	<u>\$ 198,988.00</u>
Current Contract price including this Change Order:	<u>\$1,418,085.50</u>

The above changes are accepted:

Owner: CITY OF WILLIAMSPORT

Contractor: BIG ROCK PAVING, LLC

By: Dick Laughton

By: [Signature]

Date: 8. 7. 2020

Date: 7/24/2020